



**SITE MANAGEMENT  
SYSTEM**

**TAKING OVER  
CERTIFICATE (CIVIL  
WORKS)**

NUMBER OF CERTIFICATE: No. 1

CONTRACT NO : UNRA/WORKS/2013-14/00023/01/01

TITLE : UPGRADING OF NAMANVE INDUSTRIAL PARK ACCESS ROAD 4KM

SUPERVISING AUTHORITY : UGANDA NATIONAL ROADS AUTHORITY(UNRA)

CONSULTANT : AURECON AMEI LIMITED

CONTRACTOR : SPENCON-STIRLING JOINT VENTURE

DESCRIPTION OF PART OF WORKS TO BE HANDED OVER BY THE CONTRACTOR IN ACCORDANCE WITH THE CONTRACT DOCUMENTS:

1. Functional area : UPGRADING OF NAMANVE INDUSTRIAL PARK ACCESS ROADS 4KM  
Date : 31 March 2015

**OUTSTANDING, UNACCEPTABLE AND EXTRA WORK**

Attached find 2 pages of Addendum A which is a snag list of items which are either incomplete or unacceptable and should, in accordance with General Conditions of Contract Clause 35, be completed or rectified in accordance with the specifications, drawings and relevant instructions not later than 30 April 2016. If these items are not complete or have not been rectified by the aforementioned date, the Defects Liability Period shall be extended by the amount of additional time taken by the Contractor to complete the work specified.

FOR: Aurecon AMEI Limited

Date: 31/3/2015

FOR: Supervising Authority

Date: 31/03/2015

FOR: Contractor

Date: 31/03/2015